Department of Theatre Arts Production Meeting Notes

Production: <u>TICK, TICK...BOOM!</u>
Stage Manager: <u>Morgan Millard</u>
Date: <u>Friday, October 24th, 2025</u>



Director: (Nic):

- Rehearsals have been going smoothly!
- Intimacy rehearsal is rescheduled for Monday, October 27th with Mary

Music Director (Katie):

- LOTS of progress musically with the cast in great shape!
- Is working with the actors to improve diction and volume in the Fred Space

Scenery (Nate & Dylan):

- Scaling down the piano cityscape (total # of panels) for budgetary reasons will be redrafted by Nate
- Cutting it close with budget but no major purchases left all brick textures on the front of the walls are placed and will be cut out and attaching the sides by next week.
 - o Will be working on attaching the ladder to the SR apartment wall
- The drawers of the entertainment chest can be closed by the feet of the actors the material and build can withhold and there will also be handles attached.

Costumes (Anna, Logan, Apollo):

- · All pieces have arrived and just need to be worked on based on fitting notes from this week
 - o Sean's fitting is scheduled for Tuesday, October 28th at 5:30pm.
- Pieces can start to be sent into rehearsal (Trench coat jacket, etc).
- Gucci logos will be sent for design purposes for the Michael belts.
- Logan will be taking the Rosa cigarette holder from props to be painted silver

Props (Mandy, Apollo):

- Props View @ 2:15pm!
- Will need to build and paint a shell for battery in the piano
- Music stand for Karessa to be added today, along with convivence store props for Jon + Karessa by next week.

Lights (Mandy, Coleman):

• Cue list is complete and can be found in the google drive ©

Sound (Dave, Alex):

- Cue list is complete and can be found in the google drive ©
- TV will be placed in the Fred and tested determining the best way to get signal for transitions.
- Will be adjusting the Sunday In The Park With George prologue cues Stage Management will upload recording of full run through (10/24) and rehearse this sequence.

Dramaturgy (Ozzy):

- Website launch next week!
- Will be attending a full run through of the show rehearsal next week.

Stage Management (Morgan & Leah):

- Will be sending out a When2Meet scheduling link to those involved in Paper Tech to determine our 2nd meeting time in addition to our production meeting on 10/31.
- Monday, November 3rd will be a 2nd night of cue to cue, and costumes will be added Tuesday!

Other:

Our next production meeting will be Friday, October 31st at 12:05pm in Room 70! See you there.